Rudolph and Sletten Lawrence Berkeley National Laboratory Week Starting 08-23-04

Project # 2787-0 The Molecular Fou ndry 4 week Rolling Schedule
Building 67 & 67A
ID Task Name Contr. Dur Start Finish Aug 22, '04 Aug 29, '04 Sep 5, '04 Sep 12, '04
sIM[TW[TF[s|sIM[TW[T|F[s|s|M[TW[T[F|s[sM|T]wW[T[F[s
1 53d? Fri 7/23/04 ~ Wed 10/6/04
2 Bldg. 67 Foundations 760' & 777 34d Fri 7/23/04 Thu 9/9/04
3 Layout Line F.5-C/Linel-4.5 Conco 2d Fri 7/23/04 Mon 7/26/04
4 Place Concrete- Conco 1d Wed 8/25/04 Wed 8/25/04 | g/25 ] conco
5 Layout Line C-H/Line45-5 Conco 2d Wed 8/4/04 Thu 8/5/04
6 Edge Form Conco 3d Wed 8/25/04 Fri 8/27/04 | g8/25 | conco
7 Rebar Conco 4d Fri 8/27/04 Wed 9/1/04 8/27 conco
8 Anchor Bolts Conco 3d Fri 8/27/04 Tue 8/31/04 8/27 M _| CEO
9 Insert Collector pipe KDS 2d Fri 8/27/04 Mon 8/30/04 8/27 : :| KDS
10 Place Concrete- Conco 1d Thu 9/2/04 Thu 9/2/04 9/2 |:| conco
11 Lay-out & Dig temp ftg.s Conco 2d Mon 8/30/04 Tue 8/31/04 8/30 conco
12 Set rebar mat Conco 1d Tue 8/31/04 Tue 8/31/04 8/31 |: conco
13 Temp Footing @ B line Gayle 1d Thu 9/2/04 Thu 9/2/04 9/2 :| Gayle
14 Lay-out Bridge Ftg. Conco 1d Mon 8/30/04 Mon 8/30/04 8/30 :| conco
15 Level 5 Bridge Footing Conco 3d Mon 8/30/04 Wed 9/1/04 8/30 | Conco
16 South exterior Stair grade beams Conco 4d Fri 9/3/04 Thu 9/9/04 93 | conco
17 Rebar Conco 1d Thu 9/9/04 Thu 9/9/04 | 9/9 [ conco
18 R-Wall 15d Mon 8/23/04 Mon 9/13/04
19 excavate 2d Mon 8/23/04 Tue 8/24/04 3
20 Waterproofing Blues 5d Fri 8/27/04 Thu 9/2/04 8/27 bEmes
21 Formwork Conco 2d Fri 9/3/04 Tue 9/7/04 9/3 [l :| conco
22 Place rebar & Templates Conco 5d Fri 9/3/04 Fri 9/10/04 9/3 co
23 Foundation Pour Conco 1d Mon 9/13/04 Mon 9/13/04 | 9/13 conco
24 Elevator # 1 concrete 4d Tue 8/24/04 Fri 8/27/04
25 Wall Rebar Conco 3d Tue 8/24/04 Thu 8/26/04 (/24 Conco
26 slab concrete Conco 1d Fri 8/27/04 Fri 8/27/04 8/27 D conco
27 Scaffold 67 11d Tue 8/24/04 Wed 9/8/04
28 LineLto G.5 Conco 4d Tue 8/24/04 Fri 8/27/04 |/24 Cohco
29 Remainder G.5 - E line Conco 2d  Thu8/26/04 Fri8/27/04| 826 [ | Comco
30 Utility Bldg. Conco 2d Tue 9/7/04 Wed 9/8/04 9/7 conco
31
32
33
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34 Waterproofing Bldg. 67 (above 8') 19d Tue 8/24/04 Mon 9/20/04

35 Line 1 Blues 12d Tue 8/24/04 Thu 9/9/04 | /24 Blues

36 Line L Blues 10d  Mon 8/30/04  Mon 9/13/04 820 NI T "] Blues

37 Line 4 Blues 10d Tue 9/7/04 Mon 9/20/04 9/7

38 Shotcrete Walls Line L 5d Fri 9/3/04 Fri 9/10/04

39 Rebar Conco 5d Fri 9/3/04 Fri 9/10/04 9/3 |: conco

40 Shotcrete Conco 1d Fri 9/10/04 Fri 9/10/04 9/10 Conco

41 Water Proofing Bldg. 67A (above 8') 10d Thu 9/9/04 Wed 9/22/04 ]

42 Line UB.1 6d Thu 9/9/04  Thu 9/16/04 a9 [T

43 Line UB.C 4d Fri 9/17/04  Wed 9/22/04 9/17

44 UB (67A) Foundations 7d Wed 8/25/04 Thu 9/2/04

45 Install rebar Conco 4d Wed 8/25/04 Mon 8/30/04 | g/25 conco

46 Install pipe collectors KDS 2d Tue 8/31/04 Wed 9/1/04 3/3% KDS

47 Templates for dowels Conco 3d Mon 8/30/04 Wed 9/1/04 8/30 cionco

48 Pour Concrete Conco 1d Thu 9/2/04 Thu 9/2/04 9/2 :| conco

49 Cooling tower 30d Wed 8/25/04 Wed 10/6/04

50 Layout BKF 1d Wed 8/25/04 Wed 8/25/04 | g/25 ] BKF

51 Cut sub grade & build pad 2d Tue 8/31/04 Wed 9/1/04 8/31 |

52 Waterproofing Blues 3d Thu 9/2/04 Tue 9/7/04 9/2 Blues

53 Drainage system KDS 3d Wed 9/8/04 Fri 9/10/04 9/% S

54 Formwork Conco 4d Mon 9/13/04 Thu 9/16/04 9/13 Co

55 Rebar Conco 4d Fri 9/17/04 Wed 9/22/04 9/17

56 Sog Conco 2d Thu 9/23/04 Fri 9/24/04

57 Form walls Conco 6d Mon 9/27/04 Mon 10/4/04

58 Place Concrete Walls Conco 2d Tue 10/5/04 Wed 10/6/04

59 Lower fill area 8d Mon 8/30/04 Thu 9/9/04

60 V- Ditch / swale TBD 3d Mon 8/30/04 Wed 9/1/04 8/30 TBD

61 Irrigation - seeding - Shooter 5d Thu 9/2/04 Thu 9/9/04 9/2 Shooter

62

63

64

65

66
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67 Road A Utilities Install 18d Mon 8/9/04 Wed 9/1/04

68 Elect Duct Bank Sasco 9d Tue 8/10/04 Fri 8/20/04 |asco

69 Elect Vaults 222 Sasco 14 d Mon 8/9/04 Thu 8/26/04 Sasco

70 Tele-vault 5d  Thu8/26/04  Wed 9/1/04| 8126 [

71 HPNG MJB 5d Tue 8/17/04 Mon 8/23/04 MJIB

72 HPCW MJB 4d Wed 8/18/04 Mon 8/23/04 T MJIB

73 CA MJB 4d Tue 8/17/04 Fri 8/20/04 JB_

74 Irrigation Sleeves Under Road Shooter 3d Fri 8/27/04 Tue 8/31/04 8/27) Shooter

75 Paving 37d?  Wed 7/28/04 Fri 9/17/04

76 Agg Base McG Hester 5d Thu 9/9/04 Wed 9/15/04 9/9 McG

77 Base lift Paving McG Hester 2d Thu 9/16/04 Fri 9/17/04 9/16 i

78 North end Road A Utilities Install 10d Thu 8/12/04 Wed 8/25/04

79 Patch Paving MJB 2d Tue 8/24/04 Wed 8/25/04 | /24 MJIB

80 HPCW & HY 73 MJB 4d Thu 8/12/04 Tue 8/17/04

81 North Slope Utilities Install 34d? Wed 7/28/04 Tue 9/14/04

82 Storm Drain MJB 7d Wed 7/28/04 Thu 8/5/04

83 HPCW, HPNG MJB 10d Mon 8/9/04 Fri 8/20/04 | 3B

84 18 ea Conduit Duct Bank Sasco 9d Wed 9/1/04 Tue 9/14/04 9/1 777 sasco

85 install ground grid Sasco 1d? Tue 9/14/04 Tue 9/14/04 9/14_E Sasco

86 CIP mockup Conco 6d Thu 8/26/04 Thu 9/2/04 8/26 conco

87 South Slope Utilities Install 4d Thu 8/19/04 Tue 8/24/04

88 Tele conduit 584a to 67 Sasco 2d Thu 8/19/04 Fri 8/20/04 |asco

89 install ground grid Sasco 2d Mon 8/23/04 Tue 8/24/04 3 Sasco

90

91 Lawrence Rd. Utilites Install 10d Mon 8/16/04 Fri 8/27/04

92 Rough Grade McG Hester 3d Mon 8/16/04 Wed 8/18/04 | ester

93 SD MJB 4d Mon 8/23/04 Thu 8/26/04 3 \_ MJB

94 PD MJB 3d Wed 8/25/04 Fri 8/27/04 | g/25 _—| MJIB

95

96 LBNL SSinstall @ "B" Road 5d Fri 8/20/04 Fri 8/27/04

97 excavate od Fri 8/20/04 Fri 8/20/04 | o

98 Install - test od Fri 8/27/04 Fri 8/27/04 ‘ 8/27

99 Backfill od Fri 8/27/04 Fri 8/27/04 ‘
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